
Aurora State Airport - Airport Master Plan Project Schedule (all future dates tentative)
Updated February 2024

2021 2022 2023 2024 2025

Contract Begins (October 2021) oct nov dec jan feb mar apr may jun jul aug sep oct nov dec jan feb mar apr may jun jul aug sep oct nov dec jan feb mar apr may jun jul aug sep oct nov dec jan feb mar apr may

AGIS Survey

Existing Conditions Analysis

Aviation Activity Forecasts

     FAA Review and Approval (Forecasts)

Facility Goals and Requirements

Development Alternatives

Strategies & Actions

Financial Plan

ALP Drawing Set

     FAA Review and Approval (ALP)

Project Meetings

Working Papers/Final Report

Develop Understanding     Explore Solutions     Implementation     FAA Review and Approval

  PAC Meetings       Public Open House      PAC Working Session Meeting    

Forecast Approval Overview 

Facility Goals and Requirements

Review of Comments and Responses from Facility Requirements & Preliminary Alternatives

CIP, ALP, and Draft Final for FAA Review

Review of Comments and Responses from Preliminary Alternatives & Preferred Alternative

WP
 #1

WP
 #2

WP
 #3

Final 
Report

2 3 4 51 76

4

5

6

7

11/16

ROFA MOS & RPZ Analysis

5/33/1 3/1211/154/5 6/114/30 7/30 12/10


