Aurora State Airport - Airport Master Plan Project Schedule (all future dates tentative)
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AGIS Survey

Existing Conditions Analysis

Aviation Activity Forecasts

FAA Review and Approval (Forecasts)

Facility Goals and Requirements

_
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Development Alternatives
Strategies & Actions #
Financial Plan *
ALP Drawing Set *
FAA Review and Approval (ALP
s sl 3/12 F 4/30 6/11 F {7/30 F 9/17 F [12/10F
Project Meetings @ G' Gs 7; < l >
. ) WP WP WP Final
Working Papers/Final Report 41 49 43 Report

I Develop Understanding

I Fxplore Solutions

O PAC Meetings . Public Open House

@ Forecast Approval Overview
@ Facility Goals and Requirements

@) Review of Comments and Responses from Facility Requirements & Preliminary Alternatives

A Review of Comments and Responses from Preliminary Alternatives & Refined Alternatives

@ Alternatives Analsysis

CIP ALP and Draft Final for FAA Review

BN /mplementation

A PAC Working Session Meeting

I FAA Review and Approval



